ABC LIBRARY
PROPOSED TIMETABLE
LEASE FINANCING

CONTROLLED PROJECT SUBJECT TO PETITION-REMONSTRANCE PROCESS

October 3, 2012

Send Notice of Preliminary Determination Hearing to Newspapers

October 9, 2012

Library Board meeting to receive information and authorize
Preliminary Determination Hearing

October 11, 2012

Publish Notice of Preliminary Determination Hearing and mail to the
County Clerk and any parties who request such notices (at least 10 days
before hearing)

October 23, 2012

Library Board meeting to:

Q hold Preliminary Determination Hearing;
Q adopt Preliminary Determination Resolution; and
Q adopt Reimbursement Resolution

October 23, 2012

Send Notice of Adoption of Preliminary Determination to Newspapers

October 30, 2012

Publish Notice of Adoption of Preliminary Determination and mail to the
County Clerk, Auditor and any parties who request such notice

November 29, 2012

Period ends for filing petition for application of petition and
remonstrance process (Obtain certification from County Clerk if no
application petitions filed)**

December 3, 2012

Library Board Meeting to Authorize Architect to commence
preparation of Construction Drawings

December 3, 2012 —
January 8, 2013

Circulate Taxpayer Petition

December 3, 2012 —
April 3, 2013

Appraisal proceedings for sale of real estate

December 28, 2012

Send Notice of Hearing on Lease to Newspapers

January 8, 2013

Building Corporation meeting to:

Q adopt Resolution Approving Form of Lease
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January 8, 2013

Library Board meeting to:

Q adopt Resolution Receiving Patrons Petition and Determining
Need for Project;
Q adopt Resolution Approving Preliminary Plans, Form of

Lease and Authorizing Publication of Notice of Lease
Hearing; and

Q adopt Resolution Approving Formation of Building
Corporation

January 8, 2013

Publish Notice of Hearing on Lease

January, 2013

City or County Council meeting to approve issuance of Bonds

February 7, 2013

Send Notice of Execution of Lease to newspapers

February 12, 2013

Library Board meeting to:

hold Hearing on Lease;

adopt Resolution Authorizing Execution of Lease;

appoint Members to the Common Wage Committee for the
Projects; and

approve construction drawings and estimates for Project

0O OO0

February 12, 2013

Execute Lease

February 14, 2013

Publish Notice of Execution of Lease

February 21, 2013

Hold wage determination hearing

February 21, 2013

Send Notice of Additional Appropriation Hearing to Newspapers

February 26, 2013

Send Notice of Receipt of Construction Bids for Project to Newspapers

February 28, 2013

Publish Notice of Additional Appropriation Hearing

March 12, 2013

Library Board meeting to:

Q hold Additional Appropriation Hearing; and

Q adopt Resolution Appropriating the Real Estate Proceeds and
Establishing Construction Funds; and

Q adopt Resolution Approving Continuing Disclosure
Undertaking
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February 12, 2013

Building Corporation meeting to:

Q adopt Resolution Approving Issuance of Bonds, form of Trust
Indenture and Purchase Contract, and deeming Official
Statement nearly final, if needed

March 5, 2013

Publish Notice of Receipt of Construction Bids (first publication)

March 12, 2013

Publish Notice of Receipt of Construction Bids (second publication)

April 2, 2013

Receive Construction Bids

April 3-11, 2013

Market Bonds

April 9, 2013

Library Board meeting to:

Q award Construction Bids; and
Q adopt Resolution and Assigning Bids to the Building
Corporation

April 11, 2013

Execute Purchase Contract

April 30, 2013

Closing on Bonds

Within 30 days of
closing on Bonds
(not BAN)

File Debt Report with DLGF via Gateway

August, 2013

Budget tax levy for Lease Payment

June 30, 2014

Rent During Renovation Payment

October 1, 2014

Completion of Construction

December 31, 2014

First Full Lease Rental Payment
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** If application petition filed requesting petition/remonstrance race:

December 10, 2012 If petition filed, Voter Registration Office files certificate with Board of
Library Trustees certifying petition requesting Application of petition and
remonstrance process (assumes it only takes 7days to certify the
signatures — could take up to 35 business days)

December 20, 2012  Publish notice of applicability of petition and remonstrance process

January 18, 2013 Voter Registration Office issues petition and remonstrance forms -
beginning of petition and remonstrance circulation

February 18,2013  End of petition and remonstrance period — file petitions and remonstrances
with Voter Registration Office

March 4, 2013 Voter Registration Office certifies taxpaying signatures on petitions and
remonstrances to Board of Library Trustees(assumes 7 days; however,
could take as long as 35 business days)

Assumptions:

All bodies comply with Indiana Open Door Law

Board of Library Trustees meet on the second Tuesday of each month

publishes daily (1 week lead time)

Common wage meeting for County is typically held the third Thursday of each month
All action taken during regularly scheduled meetings, unless otherwise noted

Leased Premises —

Building Corporation —.
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